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ESTIMATE RUN 05/04/2016

ESTIMATE SUMMARY 08:51:55

CONTID: C20516         ESTIMATE NO: 0001 PROG 2005

PCN: 20516-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 WIDE - MOSTLY IN DENVER PERCENT TIME:

PROJECT NO: NHPP R100-232                 

REG 1 - VALLEY GIRDER CLEANOUT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

Lobato Construction, LLC PAY PERIOD ENDING

8859 Fox Drive, Suite 100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80260     (303)775-4886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,142,195.59 PARTICIPATING $ $ 44,546.43

AWARD PROJECT AMT: 1,080,695.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,336.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.77

WORK DAYS

WORK DAYS

3.90%

1,097,649.16

44,546.43

44,546.43

43,210.04

$

$

$

$

44,546.43

0.00

44,546.43

0.00

44,546.43

-1,336.39

0.00

43,210.04

0.00

AMOUNT DUE 43,210.04 43,210.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,210.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

DOUGLAS, REGION 1 JEFFERSON, REGION 1

4.0 TIME ALLOW: 106

ORIG TIME ALLOW: 106

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/18/2016

04/18/2016

04/25/2016

01/07/2016

01/28/2016

02/23/2016

04/18/2016
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PCN: 20516-BID    ESTIMATE RUN 05/04/2016

PROJECT: NHPP R100-232                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

24.87000

0010 Aggregate Bag 0.000

32.000

208-00035  
 

1,206.7232.000

1,206.72

80.000

LF  

37.71000

0015 *Erosion Control Supervisor 0.000

4.000

208-00205  
 

387.844.000

387.84

70.000

HOUR

96.96000

0020 *Wildlife Biologist 0.000

4.000

240-00000  
 

363.844.000

363.84

70.000

HOUR

90.96000

0025 *Monitoring Technician 0.000

6.000

250-00050  
 

568.866.000

568.86

120.000

HOUR

94.81000

0030 *Health and Safety Officer 0.000

26.000

250-00110  
 

2,880.8026.000

2,880.80

550.000

HOUR

110.80000

0035 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

70.000

LF  

29.00000

0040 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

100,000.00000

0045 *Public Information Services (Tier IV) 0.000

0.100

626-01104  
 

642.670.100

642.68

1.000

L S 

6,426.75000

0050 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

80.000

HOUR

44.21000

0055 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

200.000

HOUR

72.69000
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PCN: 20516-BID    ESTIMATE RUN 05/04/2016

PROJECT: NHPP R100-232                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

200.000

HOUR

57.69000

0065 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

427.35000

0070 *Traffic Control Management 0.000

4.000

630-00012  
 

2,172.324.000

2,172.32

85.000

DAY 

543.08000

0075 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

12.000

HOUR

146.07000

0080 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

398.69000

0085 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

20.000

EACH

256.84000

0090 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

98.971.000

98.97

25.000

EACH

98.97000

0095 *Construction Traffic Sign (Panel Size B) 0.000

1.500

630-80342  
 

181.371.500

181.37

46.000

EACH

120.91000

0100 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

279.60000

0105 *Construction Traffic Sign (Special) 0.000

16.000

630-80344  
 

624.3216.000

624.32

64.000

SF  

39.02000

0110 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

98.73000



CONTID: C20516         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20516-BID    ESTIMATE RUN 05/04/2016

PROJECT: NHPP R100-232                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

5,518.38000

0120 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,018.38000

0125 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

45.25000

0130 *Traffic Cone 0.000

2.500

630-80380  
 

38.952.500

38.95

500.000

EACH

15.58000

0135 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

80.000

DAY 

544.21000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0155 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 9,166.679,166.67428,247.81CURRENT AMT0200 $ $ $

CAT NO0300 F-17-JW 

0165 Clean Box Girder (Forms and Debris) 0.000

4,690.000

202-04041  
 

10,833.904,690.000

10,833.90

29,668.000

SF  

2.31000
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PCN: 20516-BID    ESTIMATE RUN 05/04/2016

PROJECT: NHPP R100-232                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:55

CUMULATIVE
AMOUNT

CAT NO0300 F-17-JW 

0170 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

4.000

EACH

617.03000

CAT 10,833.9010,833.9071,001.20CURRENT AMT0300 $ $ $

CAT NO0301 E-16-MO 

0175 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

23,040.000

SF  

2.31000

0180 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

4.000

EACH

617.03000

CAT 0.000.0055,690.52CURRENT AMT0301 $ $ $

CAT NO0302 F-16-NY 

0185 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

124,450.000

SF  

2.31000

0190 Modify Structure 0.000

18.000

210-04025  
 

765.5418.000

765.54

81.000

EACH

42.53000

0195 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 765.54765.54298,924.43CURRENT AMT0302 $ $ $

CAT NO0303 F-16-OB 

0200 Clean Box Girder (Forms and Debris) 0.000

4,485.000

202-04041  
 

10,360.354,485.000

10,360.35

26,330.000

SF  

2.31000

0205 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

29.000

EACH

42.53000

CAT 10,360.3510,360.3562,055.67CURRENT AMT0303 $ $ $

CAT NO0304 E-17-QJ 

0210 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

64,515.000

SF  

2.31000
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PCN: 20516-BID    ESTIMATE RUN 05/04/2016

PROJECT: NHPP R100-232                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:55

CUMULATIVE
AMOUNT

CAT NO0304 E-17-QJ 

0215 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

4.000

EACH

617.03000

0220 Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

18.000

LF  

144.65000

CAT 0.000.00154,101.47CURRENT AMT0304 $ $ $

CAT NO0305 E-16-JW 

0225 Clean Box Girder (Forms and Debris) 0.000

4,062.000

202-04041  
 

9,383.224,062.000

9,383.22

19,755.000

SF  

2.31000

0230 Structural Steel (Special) 0.000

0.000

509-00010  
 

0.000.000

0.00

34.000

LB  

123.85000

0235 Alter and Erect Structural Steel 0.000

0.000

509-08010  
 

0.000.000

0.00

1.000

L S 

18,292.79000

CAT 9,383.229,383.2268,137.74CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Sanitary Facility 0.000

1.000

620-00020  
 

4,036.751.000

4,036.75

1.000

EACH

4,036.75000

CAT 4,036.754,036.754,036.75CURRENT AMT0400 $ $ $

$ 44,546.4344,546.43$1,142,195.59$CURRENT AMTPROJECT TOTAL


